Appendix B

ENGINEERING CONSIDERATIONS AND INSTRUCTIONS FOR FIELD PERSONNEL

1.0. Purpose. The "Engineering Considerations and Instructions for Field
Personnel" report is used to transmit special design concepts, assumptions,
and instructions on how to construct unique design details to field personnel.
The report establishes a basis for communication and coordination between
design and construction personnel. The Scope of Work prepared by your COE PM
will define whether or not this report is required for your project.

2.0. Report Format and Content. As applicable to your project, include the
following information in your report:

a. Title Page. List Project title, location and date of report.

b. List of Design Personnel. Provide a list of key design personnel
that could be contacted for technical assistance during construction. Include
name, design specialty and telephone number.

c. Special Design Considerations. Provide clear and concise explanation
of special design concepts and/or unique features by discipline; Civil,
Architectural, Structural, Mechanical, Electrical, etc. such that COE
construction personnel can identify and properly inspect these special items
of work. Examples of items to discuss include:

° Step-by-step instruction for constructing complex building
features, i.e., this needs to be done before that, etc.
° Critical tolerances
° Special testing requirements
° Critical or unusual product and performance specifications
such as high pressure, temperatures or capacities.
° Situations where manufacturer should oversee equipment
installation.
° Long-lead procurement items.
° Government-furnished equipment.
° Special operational constraints, i.e., utility outage periods,
aircraft runway closures, phasing of work in occupied buildings or
other special construction phasing required.
° Any permits that must be obtained prior to and during construction.
° Critical safety precautions required, especially in the areas of
asbestos, or other minimum quality assurance testing
amount /frequency for critical items.

d. Shop Drawing Review. Provide a list of items or features of the
project where you feel you alone have the expertise to properly review shop
drawings involved.

e. Schedule of Required Site Visits by Design Personnel. If you deem
site visits on certain phases of construction are necessary, a site visitation
schedule shall be prepared identifying the critical construction stages and
the number of days of notification required from the COE.




3.0. Submittal Reguirements.

3.1. Early Preliminary/Preliminary Submittal. Provide, in draft form, those
items required by paragraph 2.0 above bound as an appendix to the Design
Analysis.

3.2. Final Submittal. Provide, in final form, those items required by
paragraph 2.0 above. The document shall be bound separately in 8-1/2 x 11
format with cover page with project title and location for ease of
identification by field personnel.
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